
FY 2013-14 FY 2014-15 FY 2013-14 FY 2014-15

1

220 kV D/C 

Lohardagga - 

Latehar 

Transmission 

Line

56 Km 35,47,55,262      35,47,55,262      35,27,13,911      06.05.2008 29.09.2013 6,12,34,698              -                             35,27,13,911            -                        

2

220 kV D/C 

Latehar - 

Daltonganj  

Transmission 

Line

64 Km. 35,67,12,635      35,67,12,635      46,26,96,272      06.05.2008 23.11.2013 12,05,51,762            -                             46,26,96,272            -                        

3
132 kV D/C Hatia 

– Kanke 

transmission line.

43 Km. 27,50,00,000      27,50,00,000      28,11,38,977      08.06.2013 31.12.2017 -                             4,94,98,862              -                             -                        

4
132/33 kV GSS at 

Tamar & LILO 

arrangement

100 MVA 43,95,75,756      43,95,75,756      43,15,58,745      06.08.2013 29.02.2016 -                             17,40,54,026            -                             -                        

5
220/132/33 kV 

GSS at Chatra
400 MVA 73,50,00,000      73,50,00,000      70,42,96,333      08.06.2013 31.12.2017 -                             29,44,35,910            -                             -                        

6
132/33 kV GSS 

Simdega 
100 MVA 45,70,40,000      45,70,40,000      38,08,50,835      27.02.2009 24.12.2013 6,52,88,024              -                             38,08,50,835            -                        

7

132 kV Gumla – 

Simdega  

transmission 

lines

85 Km. 25,25,00,000      25,25,00,000      50,59,01,038      27.02.2009 31.03.2018 29,98,332                 -                             -                             -                        

8

132/33 kV Gumla 

– Lohardaga 

transmission 

lines

60 Km. 19,81,60,000      19,81,60,000      31,89,21,321      27.02.2009 29.05.2016 2,21,85,423              -                             -                             -                        

9
220 kV D/C 

Chatra – Latehar 

transmission line

109 Km. 72,00,00,000      72,00,00,000      62,75,74,460      20.12.2012 31.03.2018 10,38,70,333            5,82,32,899              -                             -                        

10

220 kV D/C 

Chatra – PBCMP 

(Barkagaon) 

transmission line

56 Km. 48,00,00,000      48,00,00,000      32,54,51,170      20.12.2012 31.03.2018 7,89,25,026              20,02,151                 -                             -                        

45,50,53,598            57,82,23,848            1,19,62,61,018        -                        

Estimated Cost DPR Cost
Capital Expenditure Capitalization

WORKS EXECUTED BY JUSNL (A)

TOTAL CAPITAL EXPENDITURE AND CAPITALIZATION:-

Work Order Cost
Project 

Inception Date

Commissioning 

Date

Expected 

Commissioning
Sr. No. Name of Scheme Capacity/ Km. 



SCHEME I

11
132/33 KV 

Manoharpur Grid
100 MVA       23,08,03,000 24.02.2012 25.05.2016                  79,15,053               4,82,85,103                                 -                             -   

12
132/33 KV 

Mango Grid
40 MVA       22,30,45,000 24.02.2012 29.06.2017                  28,87,083               7,81,89,195                                 -                             -   

13

LILO of 132 KV 

Goelkela-

Rourkela Line

20.49 KM         7,80,19,000 24.02.2012 25.05.2016                                 -                                   -                                   -                             -   

14

132 KV DC 

Simdega-

Manoharpur Line

101.48 KM       48,18,77,000 24.02.2012 30.11.2017             21,18,75,844               7,01,08,901                                 -                             -   

15

132 KV DC 

Ramchandrapur-

Jadugora Line

57.57 KM       35,59,38,500 24.02.2012 31.01.2018               9,69,64,864               1,83,65,243                                 -                             -   

16
132 KV Chaibasa-

Mohanpur Line
92.82 KM       49,05,54,470 24.02.2012 30.09.2017             20,96,03,431               8,22,43,429                                 -                             -   

17
132 KV Jadugora-

Dalbhumarg Line
29.66 KM       21,25,13,683 24.02.2012 29.03.2017               8,62,44,395               2,63,95,883                                 -                             -   

SCHEME II                                 -                             -   

18

132/33 KV 

Ramchandrapur 

Grid

100 MVA       19,64,41,000 24.02.2012 21.12.2016               2,16,68,866               9,50,18,714                                 -                             -   

19
132/33 KV 

Madhupur Grid
100 MVA       21,15,72,000 24.02.2012 10.02.2016               3,32,54,744             10,03,53,012                                 -                             -   

20
220/132/33 KV 

Govindpur Grid
400 MVA       46,03,36,000 24.02.2012 31.10.2017               1,67,52,508             13,65,45,439                                 -                             -   

21
220/132/33 KV 

Chaibasa Grid
400 MVA       53,55,97,000 24.02.2012 16.11.2015               6,18,80,333             29,71,73,683                                 -                             -   

22
220/132/33 KV 

Dumka Grid
300 MVA       62,28,28,000 24.02.2012 20.12.2015               2,82,16,433             16,75,71,089                                 -                             -   

23
220 KV TTPS-

Govindpur Line
97.07 KM       57,38,96,000 24.02.2012 29.02.2018             12,39,75,085               5,19,14,904                                 -                             -   

24

132 KV DC 

Jamtara-

Madhupur Line

49.34 KM       24,35,22,000 24.02.2012 10.02.2016               5,98,14,942               1,67,18,090                                 -                             -   

25

220 KV DC 

Govindpur-

Dumka Line

102.96 KM       59,18,34,000 24.02.2012 29.02.2018             15,49,32,306               3,95,37,929                                 -                             -   

26

220 KV DC 

Rupnarayanpur 

(PGCIL)-Dumka 

Line

74.08 KM       45,57,18,000 24.02.2012 27.07.2015               8,27,43,060               4,15,98,818                                 -                             -   

27

220 KV DC 

Ramchandrapur-

Chaibasa Line

36.35 KM       26,96,71,000 24.02.2012 24.08.2017               9,65,41,901               4,71,39,946                                 -                             -   

SCHEME III                                 -                             -   

28

400/220/132 KV 

(2x315+2x150) 

MVA GSS at 

Latehar

930 MVA       35,18,36,000 24.02.2012 29.02.2018             10,07,31,953               3,07,87,005                                 -                             -   

29

400 KV D/C 

ESSAR (Latehar)-

JSEB 400 KV SS 

Transmission 

Line by Quad 

Moose 

Conductor

30 KM    1,04,54,74,000 24.02.2012 29.02.2018             27,62,19,435               2,54,69,018                                 -                             -   

30

220/132 KV 

(2x150) MVA GSS 

at Lohardaga

300 MVA       35,18,36,000 31.05.2017 29.02.2018               1,93,59,952               1,59,73,647                                 -                             -   

31

400 KV DC 

Latehar (JSEB) to 

400 KV D/C PTPS

90 KM    1,50,98,25,000 24.02.2012 29.02.2018             58,40,40,139               1,72,28,525                                 -                             -   

32

2x315 MVA, 

400/220 KV PTPS 

GSS

630 MVA       61,28,27,000 24.02.2012 31.03.2019             17,81,81,018               4,26,25,182                                 -                             -   

33

400 KV DC PTPS-

Namkum (PG) 

Transmission 

Line (Bero) 

50 KM       69,78,62,000 24.02.2012 29.02.2018             23,35,56,786                  43,57,337                                 -                             -   

34

220 KV D/C Hatia-

Namkum 

Transmission 

Line

26 KM       34,08,24,000 24.02.2012 29.02.2018               9,11,48,526                  54,35,996                                 -                             -   

35

132 KV 

Transmission 

Line location no. 

78 of Hatia 

Sikidri 3rd Circuit 

at Namkum GSS

40 KM       13,85,92,000 24.02.2012 18.05.2016               3,21,03,827                  75,43,511                                 -                             -   

36
132 KV Dumka-

Dumka Link Line
0.74 KM         1,09,41,000 21.12.2015                     5,67,517                  18,92,478                                 -                             -   

37
132 KV Dumka-

Pakur Link Line
0.70 KM         5,98,00,000 23.07.2015                     5,67,517                  18,92,478                                 -                             -   

Bay Extension                                 -                             -   

38
132 KV Namkum 

Bay Extension
        2,17,08,189 18.05.2016             12,34,184.00             42,66,092.00                                 -                             -   

39
132 KV Jamtara 

Bay Extension
        1,94,96,589 10.02.2016             29,81,682.00             83,21,875.00                                 -                             -   

40
132 KV Jadugora 

Bay Extension
        3,10,20,712 27.03.2016                  35,50,319               1,51,52,337                                 -                             -   

41

132 KV 

Dalbhumarg Bay 

Extension

        1,96,29,676 28.03.2016                  24,48,682               1,01,85,537                                 -                             -   

42 220 KV 

Rupnarayanpur 
        3,88,11,806 23.07.2015                     5,25,664                  42,03,091                                 -                             -   

43 220 kV Tenughat 

(TTPS) Bay 
        1,25,46,356 29.02.2018               5,25,664.00               5,15,334.00                                 -                             -   

44 400 KV Bero 

Substation Bay 
      10,86,36,312 03.08.2018         2,48,04,262.00         1,67,63,808.00                                 -                             -   

        2,84,78,17,973         1,52,97,72,629                                 -                             -   

3,30,28,71,571.36   2,10,79,96,476.75   1,19,62,61,018.00   -                        

WORKS EXECUTED BY PGCIL (B)

TOTAL CAPITAL EXPENDITURE AND CAPITALIZATION:-

GRAND TOTAL (A + B)

Combined works awarded to PGCIL 

for execution of transmission lines 

and substations


