Sr. No.

Name of Scheme

Capacity/ Km.

Estimated Cost

DPR Cost ‘ Work Order Cost

Project
Inception Date

Commissioning
Date

Expected

Capital Expenditure

Capitalization

Commissioning |

FY2013-14

FY 2014-15

FY2013-14

FY 2014-15

220kv D/C
Lohardagga -
Latehar
Transmission
Line

56 Km

35,47,55,262

35,47,55,262

35,27,13,911

06.05.2008

WORKS EXECUTED BY JUSNL (A)

29.09.2013

6,12,34,698

35,27,13,911

220 kv D/C
Latehar -
Daltonganj
Transmission
Line

64Km.

35,67,12,635

35,67,12,635

46,26,96,272

06.05.2008

23.11.2013

12,05,51,762

46,26,96,272

132 kV D/C Hatia
— Kanke
transmission line.

43 Km.

27,50,00,000

27,50,00,000

28,11,38,977

08.06.2013

31.12.2017

4,94,98,862

132/33 kv GSS at
Tamar & LILO
arrangement

100 MVA

43,95,75,756

43,95,75,756

43,15,58,745

06.08.2013

29.02.2016

17,40,54,026

220/132/33 kv
GSS at Chatra

400 MVA

73,50,00,000

73,50,00,000

70,42,96,333

08.06.2013

31.12.2017

29,44,35,910

132/33 kV GSS
Simdega

100 MVA

45,70,40,000

45,70,40,000

38,08,50,835

27.02.2009

24.12.2013

6,52,88,024

38,08,50,835

132 kV Gumla -
Simdega
transmission
lines

85 Km.

25,25,00,000

25,25,00,000

50,59,01,038

27.02.2009

31.03.2018

29,98,332

132/33 kV Gumla
~ Lohardaga
transmission
lines

60 Km.

19,81,60,000

19,81,60,000

31,89,21,321

27.02.2009

29.05.2016

2,21,85,423

220 kv D/C
Chatra - Latehar
transmission line

109 Km.

72,00,00,000

72,00,00,000

62,75,74,460

20.12.2012

31.03.2018

10,38,70,333

5,82,32,899

220 kv D/C
Chatra — PBCMP
(Barkagaon)
transmission line

56 Km.

48,00,00,000

48,00,00,000

32,54,51,170

20.12.2012

31.03.2018

7,89,25,026

20,02,151

TOTAL CAPITAL EXPENDITURE AND CAPITALIZATION:-

45,50,53,598

57,82,23,848

1,19,62,61,018




WORKS EXECUTED BY PGCIL (B)

SCHEME |

132/33KV
Manoharpur Grid

100 MVA

132/33 KV
Mango Grid

40 MVA

LILO of 132 KV.
Goelkela-
Rourkela Line

20.49 KM

132KV DC
Simdega-
Manoharpur Line

101.48 KM

132KV DC
Ramchandrapur-
Jadugora Line

57.57 KM

132 KV Chaibasa-
Mohanpur Line

92.82 KM

132 KV Jadugora-
Dalbhumarg Line

29.66 KM

SCHEME Il

132/33 KV
Ramchandrapur
Grid

100 MVA

132/33 KV
Madhupur Grid

100 MVA

220/132/33 KV
Govindpur Grid

400 MVA

220/132/33 KV
Chaibasa Grid

400 MVA

220/132/33 KV
Dumka Grid

300 MVA

220 KV TTPS-
Govindpur Line

97.07 KM

132KV DC
Jamtara-
Madhupur Line

49.34 KM

220KV DC
Govindpur-
Dumka Line

102.96 KM

220KV DC
Rupnarayanpur
(PGCIL)-Dumka
Line

74.08 KM

220KV DC
Ramchandrapur-
Chaibasa Line

36.35 KM

SCHEME Il

400/220/132 KV
(2x315+2x150)
MVA GSS at
Latehar

930 MVA

400 KV D/C
ESSAR (Latehar)-
JSEB 400 KV SS
Transmission
Line by Quad
Moose
Conductor

30 KM

220/132 KV
(2x150) MVA GSS
at Lohardaga

300 MVA

400 KV DC
Latehar (ISEB) to
400 KV D/C PTPS

90 KM

2x315 MVA,
400/220 KV PTPS
GSS.

630 MVA

400 KV DC PTPS-
Namkum (PG)
Transmission
Line (Bero)

50 KM

220 KV D/C Hatia;
Namkum
Transmission
Line

26 kM

132KV
Transmission
Line location no.
78 of Hatia
Sikidri 3rd Circuit
at Namkum GSS

40KM

132 KV Dumka-
Dumka Link Line

0.74 KM

132 KV Dumka-
Pakur Link Line

0.70 KM

Combined works awarded to PGCIL
for execution of transmission lines
and substations

23,08,03,000

24.02.2012

25.05.2016

79,15,053

4,82,85,103

22,30,45,000

24.02.2012

29.06.2017

28,87,083

7,81,89,195

7,80,19,000

24.02.2012

25.05.2016

48,18,77,000

24.02.2012

30.11.2017

21,18,75,844

7,01,08,901

35,59,38,500

24.02.2012

31.01.2018

9,69,64,864

1,83,65,243

49,05,54,470

24.02.2012

30.09.2017

20,96,03,431

8,22,43,429

21,25,13,683

24.02.2012

29.03.2017

8,62,44,395

2,63,95,883

19,64,41,000

24.02.2012

21.12.2016

2,16,68,866

9,50,18,714

21,15,72,000

24.02.2012

10.02.2016

3,32,54,744

10,03,53,012

46,03,36,000

24.02.2012

31.10.2017

1,67,52,508

13,65,45,439

53,55,97,000

24.02.2012

16.11.2015

6,18,80,333

29,71,73,683

62,28,28,000

24.02.2012

20.12.2015

2,82,16,433

16,75,71,089

57,38,96,000

24.02.2012

29.02.2018

12,39,75,085

5,19,14,904

24,35,22,000

24.02.2012

10.02.2016

5,98,14,942

1,67,18,090

59,18,34,000

24.02.2012

29.02.2018

15,49,32,306

3,95,37,929

45,57,18,000

24.02.2012

27.07.2015

8,27,43,060

4,15,98,818

26,96,71,000

24.02.2012

24.08.2017

9,65,41,901

4,71,39,946

35,18,36,000

24.02.2012

29.02.2018

10,07,31,953

3,07,87,005

1,04,54,74,000

24.02.2012

29.02.2018

27,62,19,435

2,54,69,018

35,18,36,000

31.05.2017

29.02.2018

1,93,59,952

1,59,73,647

1,50,98,25,000

24.02.2012

29.02.2018

58,40,40,139

1,72,28,525

61,28,27,000

24.02.2012

31.03.2019

17,81,81,018

4,26,25,182

69,78,62,000

24.02.2012

29.02.2018

23,35,56,786

43,57,337

34,08,24,000

24.02.2012

29.02.2018

9,11,48,526

54,35,996

13,85,92,000

24.02.2012

18.05.2016

3,21,03,827

75,43,511

1,09,41,000

21.12.2015

5,67,517

18,92,478

5,98,00,000

23.07.2015

5,67,517

18,92,478

Bay Extension

132 KV Namkum
Bay Extension

2,17,08,189

18.05.2016

12,34,184.00

42,66,092.00

132 KV Jamtara
Bay Extension

1,94,96,589

10.02.2016

29,81,682.00

83,21,875.00

132 KV Jadugora
Bay Extension

3,10,20,712

27.03.2016

35,50,319

1,51,52,337

132KV
Dalbhumarg Bay
Extension

1,96,29,676

28.03.2016

24,48,682

1,01,85,537

220 KV

3,88,11,806

23.07.2015

5,25,664

42,03,091

220 kV Tenughat

1,25,46,356

29.02.2018

5,25,664.00

5,15,334.00

400 KV Bero

10,86,36,312

03.08.2018

2,48,04,262.00

1,67,63,808.00

TOTAL CAPITAL EXPENDITURE AND CAPITALIZATION:-

2,84,78,17,973

1,52,97,72,629

GRAND TOTAL (A + B)

[ 3,30,28,71,571.36 [ 2,10,79,96,476.75 [ 1,19,62,61,018.00 |




